

**City of Clearwater, Florida**

**ADMINISTRATIVE CHANGE ORDERS  
Third Quarter Review  
FY 2013 / 14**

In accordance with City of Clearwater Code Section 2.564(2), the City Manager may approve and execute change orders without City Council approval within certain limitations.

The following change orders have been administratively approved since the last report to the Council based on the code specified criteria:

1. Increases do not exceed 10% over Council approved amount on a cumulative basis.
2. Change does not change the scope of a project.
3. Price increases do not require additional appropriation to the project.
4. Contract price decreases may be approved without limitation.
5. The time for completion may not be extended by more than sixty (60) days, in any one change or cumulatively for the same project.

\*\*\*\*\*

05/30/14	Administrative Change Order #2 – <i>Hillcrest-Brookhill Neighborhood Traffic Calming &amp; Stormwater Improvements (10-0002-EN &amp; 10-0050-EN)</i> . This change order is needed to decrease, increase and add items due to field conditions with no change to the contract amount. <b>David Nelson Construction, Inc.</b>	<b>0</b>
05/30/14	Administrative Change Order #1 and final – <i>Reverse Osmosis Plant 1 – Plant Expansion Phase 1: Concentrate and Brackish Pipelines (09-0018-UT)</i> . This change order is needed for final increases, decreases and added items according to field conditions resulting in a net decrease to the contract. <b>SL Williams Consulting Corp.</b>	<b>(206,171.77)</b>
05/30/14	Administrative Change Order #3 and final – <i>Mandalay Avenue Stormwater Outfall (11-0031-EN)</i> . This change order is needed for final increases, decreases and added items according to field conditions resulting in a net decrease to the contract. <b>Kammaing and Roodvoets, Inc.</b>	<b>(173,744.94)</b>
06/03/14	Administrative Change Order #1 – <i>WTP2-Contract 2: Raw Water Transmission Main US19 Crossing (10-0039-UT-B)</i> . This change order is needed for increases, decreases and added items according to field conditions with no change to the contract amount. <b>Young’s Communication Co., Inc.</b>	<b>0</b>
06/04/14	Administrative Change Order #1 and final – <i>Lift Station 2/2A Rehabilitation (08-0050-UT)</i> . This change order is needed for final decreases and added items according to field conditions resulting in a net decrease to the contract amount. <b>TLC Diversified, Inc.</b>	<b>(8,365.00)</b>
07/03/14	Administrative Change Order #1 and final – <i>Marshall St. Salsnes Filter Design (06-0022-UT)</i> . This change order is needed for final increases, decreases and added items according to field conditions resulting in a net decrease to the contract amount. <b>TLC Diversified, Inc.</b>	<b>(707,289.80)</b>

City of Clearwater, Florida

ADMINISTRATIVE CHANGE ORDERS

Third Quarter Review

FY 2013 / 14

07/11/14	Administrative Change Order #1 and final – <i>Island Estates Bridge Repairs (13-0004-EN)</i> . This change order is needed for final decreases and added items according to field conditions resulting in a net decrease to the contract amount. <b>Biltmore Construction Co., Inc.</b>	<b>(5,484.91)</b>
07/14/14	Administrative Change Order #1 and final – <i>Reservoir 2 Brackish Wellfield Expansion (10-0033-UT)</i> . This change order is needed for final increases, decreases and added items according to field conditions resulting in a net decrease to the contract amount. <b>Southeast Drilling Services, Inc.</b>	<b>(94,670.50)</b>
07/15/14	Administrative Change Order #2 – <i>Sanitary Sewer and Manhole Rehab-Sanitary Sewer Emergency Repair (09-0047-UT)</i> . This change order is needed to decrease stormwater items and increase funding for emergency sewer repairs with the same unit prices. These changes result in a net increase to the contract amount. <b>Rowland Inc.</b>	<b>74,894.91</b>
07/29/14	Administrative Change Order #2 and final – <i>WTP2-Contract 2: Raw Water Transmission Main US19 Crossing (10-0039-UT)</i> . This change order is needed for final increases, decreases and added items according to field conditions resulting in a net decrease to the contract amount. <b>Young’s Communication Co. Inc.</b>	<b>(66,825.36)</b>
08/06/14	Administrative Change Order #3 and final – <i>Town Pond Modifications Stormwater Improvements (11-0008-EN)</i> . This change order is needed for final added items according to field conditions resulting in a net increase to the contract amount. <b>Pepper Contracting Services Inc.</b>	<b>3,071.00</b>