

Change Order 1

Date: July 24, 2018

PROJECT:

Marshall St WRF MCC9 Electrical
Systems Upgrade

PROJECT NUMBER: 16-0033-UT

CONTRACT: _____

CONTRACTOR:

B.L. Smith Electrical, Inc.
29252 US Hwy 27
Dundee, FL 33838

COUNCIL AWARD: August 14, 2018

DATE OF CONTRACT: August 14, 2018

CODE: 3217321-563800-96213

SCOPE OF CHANGE: THIS CHANGE ORDER ACCEPTS REVISIONS TO THE CONTRACT

Decreases result from further evaluation of bid and specification by Engineer of Record and Contractor - see

STATEMENT OF CONTRACT AMOUNT

ACCEPTED BY: B.L. Smith Electrical, Inc.

ORIGINAL CONTRACT AMOUNT \$ 1,300,908.75

Change Order 1 - City Council 8/14/2018

\$ (186,788.75) By: Curtis Barnhill (Seal)

NEW CONTRACT AMOUNT

\$ 1,114,120.00 Curtis Barnhill, Vice President of Operations

George N. Cretokos, Mayor

Date: July 25, 2018

Rosemarie Call, City Clerk

Witnesses: (two)

Date: _____

Michelle Cuyunovs

CITY OF CLEARWATER, in
PINELLAS COUNTY, FLORIDA

Stephanie Smith

Recommended By: City of Clearwater

William B. Horne, II City Manager

Jeff Walker, PE, Project Manager

APPROVED AS TO FORM:

Owen Kohler, Assistant City Attorney

D Scott Rice 7/26/18
D. Scott Rice, PE, City Engineer

Change Order 1: Marshall St WRF MCC9 Electrical Systems Upgrade

<u>ITEM</u>	<u>DESCRIPTION</u>	<u>UNIT</u>	<u>Qty</u>	<u>UNIT COST</u>	<u>TOTAL COST</u>
Decreases:					
1	Mobilization/Demobilization/General Conditions	LS	0.1	\$ 51,500.00	\$ (6,450.00)
2	Demolition	LS	0.1	\$ 17,500.00	\$ (2,500.00)
3	Electrical	LS	0.15	\$ 742,920.00	\$ (110,030.00)
4	Instrumentation	LS	0.09	\$ 33,425.00	\$ (2,865.00)
5	Start Up and Training	LS	0.1	\$ 20,080.00	\$ (2,580.00)
7	Miscellaneous Architectural	LS	0.2	\$ 198,000.00	\$ (38,000.00)
9	Contingency 15%	LS	0.14	\$ 169,683.75	\$ (24,363.75)
Total (Decreases):					\$ (186,788.75)