

Ratify & Confirm Change Order 4

DATE: September 5, 2018

PROJECT:

2013-14 Sanitary Sewer and Manhole
Rehabilitation-Sanitary Sewer Emergency Repair

PROJECT NUMBER: 14-0025-UT

CONTRACT: 900250

CONTRACTOR:

Rowland Incorporated
6855- 102nd Avenue North
Pinellas Park, Fl 33782

COUNCIL AWARD: February 5, 2015

DATE OF CONTRACT: February 27, 2015

CODE: 3277327-563800-96665

SCOPE OF CHANGE: THIS CHANGE ORDER ACCEPTS REVISIONS TO THE CONTRACT to increase items for emergency repair of the Sand Key Forcemain - see details attached.

STATEMENT OF CONTRACT AMOUNT

ORIGINAL CONTRACT AMOUNT	\$ 1,000,000.00
Change Order 1-City Council - 11/3/2016	\$ 750,000.00
Change Order 2-City Council - 1/19/2017	\$ 339,757.89
Admin. Change Order 3-City Mgr - 6/29/2018	\$ 175,000.00
R&C Change Order 4-City Council - 10/18/2018	\$ 412,083.39
NEW CONTRACT AMOUNT	\$ 2,676,841.28

ACCEPTED BY: Rowland Incorporated

By: (SEAL)
Ken Rowland, **President**

Date: _____

APPROVED AS TO FORM:

Owen Kohler, **Assistant City Attorney**

Witnesses:

George N Cretekos, **Mayor**

ATTEST:

Rosemarie Call, **City Clerk**

Recommended By:
City of Clearwater

Date: _____

**CITY OF CLEARWATER, in
PINELLAS COUNTY, FLORIDA**

Lan-Anh Nguyen, PE, **Project Manager**

William B. Horne, II **City Manager**

D. Scott Rice PE **City Engineer**

Ratify & Confirm Change Order 4: 2013-14 Sanitary Sewer and Manhole Rehabilitation Sanitary Sewer Emergency Repair

<u>ITEM</u>	<u>DESCRIPTION</u>	<u>UNIT</u>	<u>QTY</u>	<u>UNIT COST</u>	<u>TOTAL COST</u>
Increases:					
<u>C. SEWER PIPE, FORCE MAIN, AND MANHOLE EMERGENCY REPAIR</u>					
1	Mobilization	LS	1	\$ 225.00	\$ 225.00
<u>3 Labor Hour</u>					
	Foreman - regular time	PH	102.5	\$ 66.00	\$ 6,765.00
	Foreman - overtime	PH	55.5	\$ 76.00	\$ 4,218.00
	Operator - regular time	PH	184	\$ 53.00	\$ 9,752.00
	Operator - overtime	PH	90.5	\$ 63.00	\$ 5,701.50
	Truck Driver - regular time	PH	83	\$ 43.00	\$ 3,569.00
	Truck Driver - overtime	PH	10	\$ 53.00	\$ 530.00
	Pipe Layer - regular time	PH	195	\$ 46.00	\$ 8,970.00
	Pipe Layer - overtime	PH	96.5	\$ 56.00	\$ 5,404.00
	Laborer - regular time	PH	125.5	\$ 41.00	\$ 5,145.50
	Laborer - overtime	PH	40.5	\$ 51.00	\$ 2,065.50
<u>4 Equipment</u>					
	Foreman P/U with hand tools	PH	158	\$ 28.00	\$ 4,424.00
	Job truck with tools	PH	206.5	\$ 36.00	\$ 7,434.00
	Tractor & Trailer (Transport)	PH	20	\$ 25.00	\$ 500.00
	Track Hoe (to 100 HP)	PH	150.5	\$ 95.00	\$ 14,297.50
	Track Hoe (171 HP and up)	PH	9	\$ 135.00	\$ 1,215.00
	Wheel Loader (to 150 HP)	PH	147.5	\$ 65.00	\$ 9,587.50
	Track Type Tractors (to 100 HP)	PH	17	\$ 22.00	\$ 374.00
	Dump Truck (Tandem Axle)	PH	30	\$ 72.00	\$ 2,160.00
	Plate Tamp	PH	11	\$ 6.00	\$ 66.00
	3" Trash Pump	PH	22	\$ 6.00	\$ 132.00
	Air Compressor (125CFM)	PH	20.5	\$ 12.00	\$ 246.00
<u>5 Materials</u>					
	Off Site Selected Fill	CY	54	\$ 4.00	\$ 216.00
	Limerock Base Material	TN	68.08	\$ 25.00	\$ 1,702.00
	#57 Washed Stone	TN	8	\$ 40.00	\$ 320.00
	Bahia Sod	SF	850	\$ 0.60	\$ 510.00
11	Miscellaneous & Markup	LS	1	\$ 316,553.89	\$ 316,553.89
Total Increases:					\$ 412,083.39

