

23-0043-UT RO1 Dual Media Filter Rehab

Contractor: Razorback LLC

EOR: Mead & Hunt

Justification for Cost Change per EOR:

The filter media replacement project included rehabilitation of the media filters and design of the media within the filters. The laterals in the filters were replaced under a previous contract and are constructed of high-quality, corrosion resistant materials. As such, design or alteration of the laterals were not included in the project. During the media loading process, the lateral endcaps failed, which lead to loss of media are required the media to be removed and the laterals repaired. The cost change is to replace the media, which was unable to be recovered. This was an unanticipated event on both the engineering and construction side. The recommended repairs are underway, and future failures of these laterals are unlikely following these repairs.