

Change Order 1

Date: October 10, 2014

PROJECT

Smallwood Circle Drainage Improvements and
Edgewood Avenue Sanitary Sewer Improvements

PROJECT NUMBER: 1-0057-EN & 10-0027-UT

PO REFERENCE NO.: ST110040

CONTRACTOR:

Rowland, Inc.
6855 102nd Avenue, North
Pinellas Park, FL 33782

COUNCIL AWARD: November 7, 2013

DATE OF CONTRACT: December 4, 2013

CODE: 0315-96178-563700-539-000-0000 A

CODE: 0327-96665-563800-535-000-0000 B

SCOPE OF CHANGE: THIS CHANGE ORDER ACCEPTS REVISIONS TO THE CONTRACT

Change order approves a time extension of 95 days and adds replacement of curb to the project.

STATEMENT OF CONTRACT AMOUNT

ACCEPTED BY: Rowland, Inc.

ORIGINAL CONTRACT AMOUNT \$2,345,142.97

Change Order 1 - City Council 11/6/14 \$148,718.00

NEW CONTRACT AMOUNT \$2,493,860.97

George N. Cretekos Mayor

By: Kevin Rowland, (Seal)
President

Date: _____

Rosemarie Clark City Clerk

Witnesses: (two)

Date: _____

**CITY OF CLEARWATER, in
PINELLAS COUNTY, FLORIDA**

Recommended By: City of Clearwater

William B. Horne, II City Manager

Tara Kivett Construction Manager

APPROVED AS TO FORM:

Matthew Smith, Assistant City Attorney

Michael D. Quillen, PE, City Engineer

<u>ITEM</u>	<u>DESCRIPTION</u>	<u>UNIT</u>	<u>Qty</u>	<u>UNIT COST</u>	<u>TOTAL COST</u>
Stormwater Code A: 0315-96178-563700-539-000-0000					
<u>Additions:</u>					
50	Remove and replace curb	LF	2968	\$ 28.06	\$83,282.08
Total Additions for Code A:					\$83,282.08
<u>Sewer Code B: 0327-96665-563800-535-000-0000</u>					
<u>Additions:</u>					
130	Remove and replace curb	LF	2332	\$ 28.06	\$65,435.92
Total Additions for Code B:					\$65,435.92
Total Additions to the Contract:					\$148,718.00