

Change Order 1

Date: March 8, 2016

PROJECT

2015 Sidewalk Construction Project

PROJECT NUMBER: 14-0044-EN

PO REFERENCE NO.: ST112030

CONTRACTOR:

Central Florida Contractors
P.O. Box 3987
Seminole, Florida 33775

COUNCIL AWARD: September 3, 2015

DATE OF CONTRACT: September 25, 2015

CODE A: 0315-92339-563700-541-000-0000

CODE B: 0315-92277-563700-541-000-0000

SCOPE OF CHANGE: THIS CHANGE ORDER ACCEPTS REVISIONS TO THE CONTRACT
This change order approves a time extension of 120 days and increases scope of project by including Lake Shore Drive -see details attached.

STATEMENT OF CONTRACT AMOUNT

ACCEPTED BY: Central Florida Contractors, I

ORIGINAL CONTRACT AMOUNT	\$237,644.11
Change Order 1 - City Council 4/7/2016	\$138,327.20
NEW CONTRACT AMOUNT	\$375,971.31

By: _____ (Seal)
George Gomes President

Date: _____

George N. Cretekos Mayor

Witnesses: (two)

Rosemarie Call City Clerk

Date: _____

**CITY OF CLEARWATER, in
PINELLAS COUNTY, FLORIDA**

Recommended By: City of Clearwater

William B. Horne, II City Manager

Tara Kivett Construction Manager

APPROVED AS TO FORM:

Matthew Smith, Assistant City Attorney

Michael D. Quillen, PE, City Engineer

Change Order 1: 2015 Sidewalk Construction Project

<u>ITEM</u>	<u>DESCRIPTION</u>	<u>UNIT</u>	<u>Qty</u>	<u>UNIT COST</u>	<u>TOTAL COST</u>
Code A:					
Increases:					
1.1	Maintenance of Traffic	LS	1.13333	\$ 6,000.00	\$6,800.00
1.2	Mobilization and Site Preparation	LS	0.83333	\$ 6,000.00	\$5,000.00
1.7	Sod	SF	5014	\$ 0.50	\$2,507.00
2.1	4" Thick Concrete Sidewalk (3000psi w/fiber mesh reinforcing & wwf)	SF	6040	\$ 4.00	\$24,160.00
2.2	6" Thick Concrete Sidewalk (3000 psi w/fiber mesh reinforcing & wwf)	SF	680	\$ 4.50	\$3,060.00
2.3	6" Thick Concrete Driveway (3000 psi w/fiber mesh reinforcing)	SF	238	\$ 4.50	\$1,071.00
3.4	Contingency	LS	0.61543	\$ 20,433.30	\$12,575.20
Total Increases for Code A:					\$55,173.20
Additions:					
1.10	Clearing and Grubbing	LS	1	\$ 47,500.00	\$47,500.00
1.11	Silt Fence	LF	885	\$ 5.00	\$4,425.00
1.12	Reloacte Wooden Bollards	EA	24	\$ 150.00	\$3,600.00
1.13	Compacted Fill	CY	275	\$ 25.00	\$6,875.00
1.14	Gravel Fill	CY	5.9	\$ 60.00	\$354.00
1.15	Rip Rap (6" nominal diameter)	CY	4	\$ 150.00	\$600.00
1.16	15" RCP	LF	90	\$ 90.00	\$8,100.00
1.17	24" Contech A2000	LF	30	\$ 80.00	\$2,400.00
1.18	Headwall	EA	1	\$ 9,000.00	\$9,000.00
1.19	Getextile Fabric	SF	300	\$ 1.00	\$300.00
Total Additions for Code A:					\$83,154.00
Total Increases/Additions to the Contract:					\$138,327.20