

<u>ITEM</u>	<u>DESCRIPTION</u>	<u>UNIT</u>	<u>QTY</u>	<u>UNIT COST</u>	<u>TOTAL COST</u>
<u>Decreases:</u>	150-day extension due to delay in the main valve delivery.				0.00
		Total (Decreases):	\$	-	
			\$	0.00	-
		Total Increases:	\$	0.00	
		Total Net (Decrease)/Increases:	\$	0.00	