

Ratify & Confirm Change Order 2 & Final

Date:

February 13, 2017

PROJECT:

**CR 193, Grove Circle and Belcher Area
Sanitary Sewer Systems**

PROJECT NUMBER:

13-0049-UT

PO REFERENCE:

ST111763

CONTRACTOR:

**Dallas 1 Construction and Development
10328 Main Street
Thonotosassa, FL 33592**

AWARD DATE:

May 21, 2015

CONTRACT DATE:

June 4, 2015

CODE:

0315-96630-563800-535-000-0000

SCOPE OF CHANGE: THIS CHANGE ORDER ACCEPTS REVISIONS TO THE CONTRACT

Increase Scope of Work to include sewer connections to Idlewild the Mall residents, see details attached.

STATEMENT OF CONTRACT AMOUNT

ACCEPTED BY:

ORIGINAL CONTRACT AMOUNT

\$ 3,048,809.50

Dallas 1 Construction & Development

Admin Change Order 1 - CM - 10/6/2016

\$ (731,031.20)

R&C Change Order 2&Final - CC - 3/16/2017

\$ 9,450.00

NEW CONTRACT AMOUNT

\$ 2,327,228.30

By:

(SEAL)

APPROVED AS TO FORM:

Date:

Matthew Smith,

Assistant City Attorney

Witnesses:

George N Cretekos,

Mayor

ATTEST:

Rosemarie Call,

City Clerk

Recommended By: City of Clearwater

Date:

**CITY OF CLEARWATER, IN
PINELLAS COUNTY, FLORIDA**

Robert Fahey, PE

Project Manager

William B. Horne, II,

City Manager

Michael D. Quillen, PE,

City Engineer

<u>ITEM</u>	<u>DESCRIPTION</u>	<u>UNIT</u>	<u>QTY</u>	<u>UNIT COST</u>	<u>TOTAL COST</u>
<u>Additions:</u>					
52	Sewer Connections	LS	1	\$ 9,450.00	\$ 9,450.00
Total Additions:					<u>\$ 9,450.00</u>