

## Construction Manager at Risk Contract

This CONTRACT made and entered into this Aug. 9, 2016 by and between the City of Clearwater, Florida, a municipal corporation, hereinafter designated as the "City" or "Owner", and KEYSTONE EXCAVATORS of the CITY OF CLEARWATER, County Pinellas and State of Florida, hereinafter designated as the "Construction Manager". The contracting entities shall collectively be known as the "Parties."

### WITNESSETH:

WHEREAS, the Clearwater City Council has approved using the Construction Manager at Risk approach on appropriate projects as determined by the City's Engineering Department; and

WHEREAS, the City desires that the Construction Manager perform the management of the necessary construction, design, and preconstruction services (collectively referred to as the Services) on an as-needed basis subject to the terms and conditions set forth in this agreement and any agreement incorporated into this agreement by reference.

NOW, THEREFORE, IT IS AGREED BY THE PARTIES:

### ARTICLE 1: SCOPE OF WORK AND CONTRACT DOCUMENTS

- 1.1 The Construction Manager and its successors, assigns, executors or administrators, in consideration of the sums of money, as herein after set forth to be paid by the City to the Construction Manager, shall and will at its own cost and expense perform all labor, furnish all materials, tools and equipment for all individual projects assigned as a result of this contract.
- 1.2 For each individual project assigned, in accordance with such proposal and technical supplemental specifications and such other special provisions and drawings, if any, which will be submitted by the City, together with any advertisement, instructions to bidders, general conditions, proposal and bond, which may be hereto attached, and any drawings, if any, which may be herein referred to, are hereby made a part of this contract, and all of said work to be performed and completed by the contractor and its successors and assigns shall be fully completed in a good and workmanlike manner to the satisfaction of the City.
- 1.3 Unless otherwise specified in this contract, all work shall be completed in accordance with **Section III and Section IV of the City of Clearwater Contract Specifications** (the Specifications). For the purposes of this contract, the term Contractor in Section III shall include the Construction Manager. The Specifications, as may be supplemented and changed, along with this Contract constitute the "Contract Documents." In the event there is any conflict between this Contract and the Specifications, this Contract shall take precedence except that the GMP PROPOSAL dated \_\_\_\_\_ in the amount of \$ \_\_\_\_\_ is expressly incorporated and made part of this Agreement. Further, the GMP Proposal shall be determinative and control in the event of any conflict, discrepancy, absence of information and / or term or condition to the contrary.

## **ARTICLE 2: CONSTRUCTION MANAGER'S DUTIES AND STATUS**

- 2.1 The Construction Manager recognizes the relationship of trust and confidence established between it and the City by this Agreement, and agrees with the City to furnish its best skill and judgment and the overall supervision of its executives; to furnish efficient business administration and superintendence; and to use every effort to keep upon the project site at all times an adequate supply of workforce and materials to secure its execution and completion in the most expeditious and economical manner.
- 2.2 The Construction Manager represents that it has made a thorough examination of the premises and is thoroughly familiar with the conditions under which it is to work.
- 2.3 The Construction Manager agrees to perform and complete the Services in accordance with laws, rules, and regulations of all governmental authorities and departments thereof.
- 2.4 The Construction Manager agrees to cooperate with the City, Architect-Engineer, or any other Design Professional in all respects, including, but not limited to, providing necessary preconstruction services, such as evaluation of methods, availability and costs of the various components of the Services while under design consideration; supervising the Services and the progress thereof; the coordination of the Services and suggesting changes in the Services; and supplying information as to costs and availability of materials and methods of construction in order, amongst other things, to reduce costs wherever the same may be practicably consistent with the quality of the Services presented in the Contract Documents.
- 2.5 The Construction Manager agrees to the following:
- a) In connection with the performance of work under this Contract, the Construction Manager agrees not to discriminate against any employee or applicant for employment because of race, sex, religion, color, or national origin. The aforesaid provision shall include, but not be limited to, the following employment:
    - upgrading
    - demotion or transfer
    - recruitment or recruitment advertising
    - lay-off or termination
    - rates of pay or other forms of compensation; and
    - selection for training, including apprenticeship
  - b) The Construction Manager agrees to post hereafter in conspicuous places, available for employees or applicants for employment, notices to be provided by the contracting officer setting forth the provisions of the non-discrimination clause.
  - c) The Construction Manager further agrees to insert the foregoing provisions in all contracts hereunder, including contracts or agreements with labor unions and/or worker's representatives, except sub-contractors for standard commercial supplies or raw materials.

## **ARTICLE 3: SCOPE OF THE SERVICES**

- 3.1 The services that the Construction Manager shall provide include, but are not limited to those described in the following sections.
- 3.2 **Reporting** - Written reports shall be provided with the monthly pay requests as follows:

- a) **Monthly Executive Summary** which provides an overview of current issues and pending decisions, future developments and expected achievements, and any problems or delays, including code violations found by any permitting agency.
- b) **A Monthly Construction Progress Report** that includes a cost narrative, a scheduling narrative and that summarizes the work of the various subcontractors. This report shall include information from the weekly job site meetings as applicable such as:
  - general conditions
  - long lead supplies
  - current deliveries
  - safety and labor relations programs permits
  - construction problems and recommendations; and
  - plans for the succeeding month

### **3.3 Scheduling**

- a) Upon award of this Contract, the Construction Manager shall submit a master project schedule covering the planning and design approvals, construction and Owner occupancy of the Project. This schedule will serve as the framework for the subsequent development of all detailed schedules. The master project schedule shall be produced and updated monthly throughout the project.
- b) Within thirty (30) days after the date of the Owner's issuance of a Notice to Proceed, the Construction Manager shall prepare and submit to the Owner two copies of a Critical Path Method (CPM) construction schedule graphically depicting the activities contemplated to occur as a necessary incident to performance of the work required to complete the project, showing the sequence in which the Construction Manager proposes for each such activity to occur and duration (dates of commencement and completion, respectively) of each activity.
- c) Following development and submittal of the construction schedule the Construction Manager shall, at the end of each calendar month during the project, or at such earlier intervals as circumstances may require, update and/or revise the construction schedule to show the actual progress of the work performed and the occurrences of all events which have affected the progress of performance of work already performed or will affect the progress of the performance of the work yet to be performed in contrast with the planned progress of performance of such work, as depicted on the original construction schedule and all updates and/or revisions thereto as reflected in the updated and/or revised construction schedule last submitted prior to submittal of each such monthly update and revision. Each such update and/or revision to the construction schedule shall be submitted to the Owner in duplicate.
- d) The Construction Manager shall provide current scheduling information and provide direction and coordination regarding milestones, beginning and finishing dates, responsibilities for performance and the relationships of the Construction Manager's work to the work of his subcontractors and suppliers to enable them to perform their respective tasks so that the development of construction progresses in a smooth and efficient manner in conformance with the overall project schedule. The schedule shall include all phases of the construction work, material supplies, long lease procurement, approval of shop drawings, change orders in progress, schedules for change orders, and performance testing requirements. The Construction Manager shall advise the Owner, its representatives and the Architect-Engineer of their required participation in any meeting or inspection giving each at least one week notice unless such notice is made impossible by conditions beyond his control. The

Construction Manager shall hold job-site meetings at least once each month with the Construction Team and at least once each week with the subcontractors and the Architect-Engineer's Field Representative, or more frequently as required by work progress, to review progress, discuss problems and their solutions and coordinate future work with all subcontractors.

- e) Twice per month corresponding as closely as possible with progress review meetings, a "two week" look ahead report shall be prepared and submitted to Owner and Architect / Engineer.

### **3.4 Design Review and Recommendations**

- a) The Construction Manager shall familiarize himself thoroughly with the evolving architectural, civil, mechanical, plumbing, electrical and structural plans and specifications and shall follow the development of design through Contract Documents. The Construction Manager shall make recommendations with respect to the selection of systems and materials, and cost reducing alternatives including assistance to the Architect-Engineer and Owner in evaluating alternative comparisons versus long term cost effect. The evaluation shall speak to the benefits of the speed of erection and early completion of the project. The Construction Manager shall furnish pertinent information as to the availability of materials and labor that will be required. The Construction Manager shall submit to the Owner and Architect-Engineer such comments as may be appropriate concerning construction, feasibility, and practicality. The Construction Manager shall bring to the Owner and the Architect-Engineer's attention any apparent defects in the design, drawing and specifications, or other documents. The Construction Manager shall prepare an estimate of the construction cost at appropriate milestones during the design and shall evaluate such estimate with the project budget. The Construction Manager shall recommend cost saving alternatives, as appropriate, at each design milestone. At each design milestone the Owner, Architect Engineer and Construction Manager shall conduct a value engineering review.
- b) After receiving the Construction Documents for each phase of the project, the Construction Manager shall perform a specific review thereof. Promptly after completion of the review, the Construction Manager shall submit to the Owner, with a duplicate to the Architect-Engineer, a written report covering suggestions or recommendations previously submitted, additional suggestions or recommendations as the Construction Manager may deem appropriate, and all actions taken by the Architect-Engineer with respect to same, any comments he may deem to be appropriate with respect to separating the work into separate contracts and/or alternative materials.
- c) At completion of the Construction Manager's review of the plans and specifications, except only as to specific matters as may be identified by appropriate comments pursuant to this section, the Construction Manager shall warrant, without assuming any architectural or engineering responsibility, that the plans and specifications are consistent, practical, feasible and constructible. The Construction Manager shall warrant that the work described in the plans and specifications for the various bidding packages is constructible within the scheduled construction time.
- d) The Construction Manager shall review the design for the purpose of identifying long lead procurement items (i.e. machinery, equipment, materials and supplies). When each item is identified, the Construction Manager shall notify the subcontractors, the Owner, and the Architect-Engineer of the required procurement and schedule. Such information shall be included in the bid documents and made a part of all affected sub-contracts. As soon as the Architect-Engineer has completed drawings and technical specifications and the Construction Manager has obtained permitting approval, the Construction Manager shall

prepare invitations for bids. The Construction Manager shall keep informed of the progress of the respective subcontractors or suppliers, manufacturing or fabricating such items and advise Project Director, Owner and Architect-Engineer of any problems or prospective delay in delivery.

**3.5 Staffing** - Key personnel assigned to City projects by the Construction Manager shall not be removed from the project until alternate personnel acceptable to the City are approved in writing by the City.

### **3.6 Soliciting Bids**

- a) Without assuming responsibilities of the Architect-Engineer, and unless waived in writing by the Owner, the Construction Manager shall prepare invitations for bids, or requests for proposal when applicable, for all procurements of long lead items, materials and services, and for Subcontractor contracts. Such invitations for bids shall be prepared in accordance with the following guidelines:
  - i) Contracts totaling \$1,000 but not exceeding \$10,000 may be entered into by the Construction Manager with the firm which is qualified and submits the lowest verbal quotation. The Construction Manager shall obtain a minimum of two (2) verbal quotations. These quotations shall be entered on a bid tabulation sheet and a copy of such tabulation sent to the Owner, Architect-Engineer and to each firm. The successful quotation shall be confirmed by written contract or purchase order to the low bid firm defining the scope and quality of work to be provided.
  - ii) Contracts totaling \$10,000 but not exceeding \$200,000 may be entered into by the Construction Manager with the firm who is qualified and submits the lowest responsive proposal. The Construction Manager shall request at least three (3) firms to submit sealed written proposals based on written drawings and/or specifications. The written proposals shall all be opened publicly at the location, date and time named by the Construction Manager in his request for proposal. A tabulation of the results shall be furnished to the Owner, Architect-Engineer and to each firm.
  - iii) Contracts totaling \$200,000 but not exceeding \$500,000 may be entered into by the Construction Manager with the firm who is pre-qualified and submits the lowest responsive proposal. The Construction Manager shall advertise these projects at least once with the last advertisement appearing at least 21 calendar days prior to the established bid opening date. These proposals shall be based on approved plans and specifications. Bids shall be received and opened publicly at the location, date and time established in the bid advertisement.
  - iv) Contracts totaling \$500,000 or greater shall be treated the same as described under iii above except that the advertisement shall be run for at least 30 days prior to the established bid opening and at least 5 days prior to any scheduled pre-bid conference.
  - v) Individual purchases of materials or rentals or leases of equipment of up to \$999.99 each may be made without bids or quotes when reasonably necessary to expedite work on the project; however, the Construction Manager shall not divide or separate a procurement in order to avoid the requirements set forth above.
  - vi) Site utilities may be acquired at market rates from the entity(ies) providing such in the franchise area.

- b) For each separate construction contract exceeding \$35,000, the Construction Manager shall, unless waived by Owner, conduct a pre-bid conference with prospective bidders, the Architect-Engineer and the Owner. In the event questions are raised which require an interpretation of the bidding documents or otherwise indicate a need for clarification or correction of the invitation, the Construction Manager shall transmit these to the Architect-Engineer and upon receiving clarification or correction in writing shall prepare an addendum to the bidding document, and issue same to all of the prospective bidders.

**3.7 Quality Control** - The Construction Manager shall develop and maintain a program, acceptable to the Owner and Architect-Engineer that assures quality control of the construction. The Construction Manager shall supervise the work of all subcontractors providing instruction to each when their work does not conform to the requirements of the plans and specifications and shall continue to assert influence and control over each subcontractor to ensure that corrections are made in a timely manner so as to not affect the efficient progress of the work. Should disagreement occur between the Construction Manager, the Owner or the Architect-Engineer over acceptability of work and conformance with the requirements of the specifications and plans, the Owner shall be the final judge of performance and acceptability.

**3.8 Subcontractor Interfacing** - The Construction Manager shall be the single point of interface with all subcontractors for any work done under this Contract. The Construction Manager shall negotiate all change orders, field orders and request for proposals, with all affected subcontractors and shall review the costs of those proposals and advise the Owner and Architect-engineer of their validity and reasonableness, acting in the Owner's best interest prior to requesting approval of each change order from the Owner. Before any work is begun on any change order, a written authorization from the Owner must be issued. When health and safety are threatened, however, the Construction Manager shall act immediately to remove such threat to health and safety. The Construction Manager shall also carefully review all shop drawings and then forward the same to the Architect-Engineer for review and actions. The Architect-Engineer will transmit them back to the Construction Manager who will then issue the shop drawings to the affected subcontractor for fabrication or revision. The Construction Manager shall maintain a record to promote expeditious handling. The Construction Manager shall request the Architect-Engineer to make interpretations of the drawings or specifications requested of him by the subcontractors and shall maintain a record to promote timely response. The Construction Manager shall advise the Owner and Architect-Engineer when timely response is not occurring on any of the above. The Construction Manager shall collect, review and submit to the Owner, all project closeout documentation including operation, maintenance and training manuals.

#### **ARTICLE 4: MAXIMUM PROJECT COST AND FEES FOR SERVICES**

##### **4.1 Guaranteed Maximum Price for Construction**

- a) When the Construction Documents are sufficiently complete to establish the scope of work for the project or any portion thereof, the Construction Manager will establish and submit in writing to the Owner for his approval a Guaranteed Maximum Price (GMP) guaranteeing the maximum price to the Owner, for the construction cost of the project or designated part thereof. Such Guaranteed Maximum Price will be subject to modification for changes in the project as provided in article 4.1(e) below. Actual price paid for the work by the Owner, however, shall be the actual cost of all work subcontracts, supply contracts, direct labor costs, direct supervision costs and direct job costs, plus the Construction Manager's fees or the GMP, whichever is less when the work is complete. Invoicing shall occur monthly for completed work with 5% retainage withheld until final completion and acceptance of all work covered in the contract documents in accordance to the City's General Conditions.

- b) At the time of submission of a Guaranteed Maximum Price, the Construction Manager will verify the time schedule for activities and work which were adopted and used to determine the Construction Manager's cost of work. In addition to the cost of work, a GMP will include an agreed upon sum as the construction contingency which is included for the purpose of defraying the expenses due to unforeseen circumstances relating to construction. The Construction Manager will be required to furnish documentation evidencing expenditures charged to the contingency prior to the release of funds by the Owner. If bids are received below the applicable line items in the GMP, the surplus will be added to the contingency.
- c) If bids are received above the applicable line item in the GMP, the deficiency will be taken from the contingency; however, such occurrence shall not be cause to increase the GMP.
- d) If bids are not received for a portion of the work at or below the applicable line item amount in the GMP, the Construction Manager reserves the right to perform that portion of the work as acknowledged by the Owner or negotiate for its performance for the specified line item lump sum amount or less.
- e) The increase or decrease in the Guaranteed Maximum Price resulting from a change in the Project shall be determined in one or more of the following ways:
  - i. By mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation by the Architect Engineer and owner;
  - ii. By unit prices stated in the Agreement or subsequently agreed upon;
  - iii. If none of the methods is agreed upon, the Construction Manager, provided it has received a signed written order by the Owner, shall promptly proceed with the work involved. The cost of such work shall then be determined on the basis of the reasonable expenditures and savings of those performing the work attributed to the change. In the event a Change Order is issued under these conditions, however, the Architect-Engineer will establish an estimated cost of the work and the Construction Manager shall not perform any work whose cost exceeds that estimate without prior written approval by the Owner. In such case, the Construction Manager shall keep and present, in such form as the Owner may prescribe, an itemized accounting together with appropriate supporting data of the increase in the Cost of the Project. The amount of decrease in the Guaranteed Maximum Price to be allowed by the Construction Manager to the Owner for any deletion or change which results in a net decrease in cost will be the amount of the actual net decrease;
  - iv. The Architect-Engineer will have authority to order minor changes in the Project not involving an adjustment in the Guaranteed Maximum Price or an extension of the Construction Completion Date and not inconsistent with the intent of the Drawings and Specifications. Such changes shall be effected by written order. Documentation of changes shall be determined by the Architect-Engineer.. Changes shall be approved by the Architect-Engineer

**4.2 Construction Manager's Fee** - In consideration of the performance of the contract, the Owner agrees to pay the Construction Manager as compensation for his services, fees as set forth below :

**Preconstruction Phase Fee** - shall be based on design costs if applicable, constructability review, value engineering and fee determination of Guaranteed Maximum Price. The fee for this phase in the amount of **\$ TBD** shall be paid at the negotiated price upon receipt of the Guaranteed Maximum Price.

- a) **Construction Phase Fee** - Prior to commencement of the Construction Phase, the Owner will direct the Construction Manager in writing to proceed into the Construction Phase. The Construction Manager's compensation for work or service performed during the Construction Phase shall be a fee of **TBD**. The Construction Phase Fee shall be invoiced and paid in **TBD** months. Payments will be remitted monthly at the cost of **TBD** each and one final monthly payment of **TBD**. The first monthly payment shall become due thirty days following the issuance of the first Construction Authorization and the final monthly payment shall be paid only when construction of the project is completed and occupancy of the project accepted by the Owner. If construction is authorized only for a part of the project, the fee paid shall be proportionate to the amount of work authorized by the Owner.

#### **ARTICLE 5: TERMINATION AND TIME OF THE ESSENCE**

- 5.1 If the Construction Manager is adjudged bankrupt or makes a general assignment for the benefit of creditors, or if a receiver is appointed on account of its insolvency, or if refuses or fails, except in cases for which an extension of time is provided, to supply enough properly skilled workmen or proper materials for the Services, or otherwise be guilty of a substantial violation of any provision of this Agreement as determined by the certificate of the Architect, the Owner may, without prejudice and reserving any other right or remedy the Owner may have, after giving the Construction Manager seven (7) days' written notice, terminate the employment of the Construction Manager and take possession of the premises and all materials, tools, and appliances thereon and finish the Project in whatever manner the Owner may deem expedient.
- 5.2 It is mutually agreed between the parties hereby that time is of the essence of this contract, and in the event that the Substantial Completion Date is not achieved within the time stipulated herein, it is then further agreed that the City may deduct from such sums or compensation as may be due to the Construction Manager, the sum of **\$1,000.00 per day** for each day that the work to be performed by the Construction Manager remains incomplete beyond the time limit specified herein, which sum of **\$ 1,000.00 per day** shall only and solely represent damages which the City has sustained by reason of the failure of the Construction Manager to complete the work within the time stipulated, it being further agreed that the sum is not to be construed as a penalty but is only to be construed as liquidated damages for failure of the Construction Manager to complete and perform all work within the time period as specified in this contract.

#### **ARTICLE 6: INDEMNIFICATION**

- 6.1 The Construction Manager and his or its successors and assigns does hereby agree to assume the defense of any legal action which may be brought against the City as a result of the Construction Manager's activities arising out of this contract and furthermore, in consideration of the terms, stipulations and conditions as contained herein, agrees to hold the city free and harmless from any and all claims for damages, costs of suits, judgments or decrees resulting from any claims made under this contract against the city or the contractor or the contractor's sub-contractors, agents, servants or employees resulting from activities by the aforementioned contractor, sub-contractor, agent servants or employees.

6.2 Nothing contained herein shall be construed as a waiver of any immunity from or limitation of liability the City (Owner) may be entitled to under the doctrine of sovereign immunity or section 768.28, Florida Statutes.

#### **ARTICLE 7: TITLE TO THE PROJECT**

7.1 The title of all work, completed portions of the Project and in the course of construction, and of all materials on account of which payment has been made shall be in the Owner.

#### **ARTICLE 8: ASSIGNMENT**

8.1 This Agreement shall be binding upon and inure to the benefit of the Parties hereto and their respective successors and assigns, except that this Agreement may not be assigned by either party without the prior written consent of the other party. Any assignment made without such prior written consent shall not vest rights in the assignee.

#### **ARTICLE 9: ADDITIONAL PROVISIONS**

9.1 This Agreement shall be governed by and construed in accordance with the laws of the State of Florida, and the venue for any dispute under this Agreement shall be an appropriate court of competent jurisdiction in Pinellas County, Florida.

9.2 Any notice required to be given by the terms and provisions of this Agreement or by any law or governmental regulation, either by the Owner or Construction Manager, shall be in writing unless otherwise required by such law or regulation and shall be deemed to have been served and given when deposited in either Registered or Certified Mail in United States Branch Post Office, addressed to the party hereto to whom directed, at the address specified in the Specifications,.

9.3 The language in this Agreement shall be construed according to its customary meaning within the Florida building industry. Whenever used, the singular shall include the plural, the plural the singular, and the use of any gender shall be applicable to all genders.

9.4 If any provision of the Contract Documents is invalid or unenforceable as against any person or party, the remainder of the Contract Documents and the applicability of such provision to other persons or parties shall not be affected thereby.

9.5 Nothing contained in this Agreement shall be construed to mean that the Construction Manager and Owner are joint venturers or partners.

9.6 In addition to all other contract requirements as provided by law, the contractor executing this agreement agrees to comply with public records law.

**IF THE CONTRACTOR HAS QUESTIONS REGARDING THE APPLICATION OF  
CHAPTER 119, FLORIDA STATUTES, THE CONTRACTORS DUTY TO  
PROVIDE PUBLIC RECORDS RELATING TO THIS CONTRACT. CONTACT  
THE CUTODIAN OF PUBLIC RECORDS AT 727-562-4092,  
Rosemarie.Call@myclearwater.com, 112 S. Osceola Ave., Clearwater, FL  
33756**

**The contractor's agreement to comply with public records law applies specifically to:**

- a) Keep and maintain public records required by the City of Clearwater (hereinafter "public agency") to perform the service being provided by the contractor hereunder.**
- b) Upon request from the public agency's custodian of public records, provide the public agency with a copy of the requested records or allow the records to be inspected or copied within a reasonable time at a cost that does not exceed the cost provided for in Chapter 119, Florida Statutes, as may be amended from time to time, or as otherwise provided by law.**
- c) Ensure that the public records that are exempt or confidential and exempt from public records disclosure requirements are not disclosed except as authorized by law for the duration of the contract term and following completion of the contract if the contractor does not transfer the records to the public agency.**
- d) Upon completion of the contract , transfer, at no cost, to the public agency all public records in possession of the contractor or keep and maintain public records required by the public agency to perform the service. If the contractor transfers all public records to the public agency upon completion of the contract, the contractor shall destroy any duplicate public records that are exempt or confidential and exempt from public records disclosure requirements. If the contractor keeps and maintains public records upon completion of the contract, the contractor shall meet all applicable requirements for retaining public records. All records stored electronically must be provided to the public agency, upon request from the public agency's custodian of public records, in a format that is compatible with the information technology systems of the public agency.**
- e) A request to inspect or copy public records relating to a public agency's contract for services must be made directly to the public agency. If the public agency does not possess the requested records, the public agency shall immediately notify the contractor of the request and the contractor must provide the records to the public agency or allow the records to be inspected or copied within a reasonable time.**
- f) The contractor hereby acknowledges and agrees that if the contractor does not comply with the public agency's request for records, the public agency shall enforce the contract provisions in accordance with the contract.**

- g) A contractor who fails to provide the public records to the public agency within a reasonable time may be subject to penalties under Section 119.10, Florida Statutes.**
- h) If a civil action is filed against a contractor to compel production of public records relating to a public agency's contract for services, the court shall assess and award against the contractor the reasonable costs of enforcement, including reasonable attorney fees, if:**
  - 1. The court determines that the contractor unlawfully refused to comply with the public records request within a reasonable time; and**
  - 2. At least 8 business days before filing the action, the plaintiff provided written notice of the public records request, including a statement that the contractor has not complied with the request, to the public agency and to the contractor.**
- i) A notice complies with subparagraph (h)2. if it is sent to the public agency's custodian of public records and to the contractor at the contractor's address listed on its contract with the public agency or to the contractor's registered agent. Such notices must be sent by common carrier delivery service or by registered, Global Express Guaranteed, or certified mail, with postage or shipping paid by the sender and with evidence of delivery, which may be in an electronic format.**
- j) A contractor who complies with a public records request within 8 business days after the notice is sent is not liable for the reasonable costs of enforcement.**

**IN WITNESS WHEREOF**, the parties to the agreement have hereunto set their hands and seals and have executed this Agreement, in duplicate, the day and year first above written.

**CITY OF CLEARWATER  
IN PINELLAS COUNTY, FLORIDA**

**Attest:**

By: William B. Horne II  
William B. Horne II City Manager

**Countersigned:**

By: - George Cretekos  
George Cretekos, Mayor-Councilmember

Rosemarie Call  
Rosemarie Call, City Clerk



**Approved as to form:**

Matthew Smith  
Matthew Smith, Assistant City Attorney

(Contractor must indicate whether Corporation, Partnership, company or Individual)

CORPORATION

KEYSTONE EXCAVATORS, INC  
(Contractor)

(The person signing shall, in his own handwriting sign the Principal's name, his own name and his title; where the person is signing for a Corporation he must, by Affidavit, show his authority to bind the Corporation).

By: R. J. Thummett, Pres (Seal)

**SCRUTINIZED COMPANIES AND BUSINESS OPERATIONS WITH  
CUBA AND SYRIA CERTIFICATION FORM**

***THIS FORM MUST BE COMPLETED AND SUBMITTED WITH PROPOSAL FOR PROJECTS THAT MAY EXCEED \$1,000,000. FAILURE TO SUBMIT THIS FORM AS REQUIRED, MAY DEEM YOUR SUBMITTAL NONRESPONSIVE.***

The affiant, by virtue of the signature below, certifies that:

1. The vendor, company, individual, principal, subsidiary, affiliate, or owner is aware of the requirements of section 287.135, Florida Statutes, regarding companies on the Scrutinized Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, or engaging in business operations in Cuba and Syria; and
2. The vendor, company, individual, principal, subsidiary, affiliate, or owner is eligible to participate in this solicitation and is not listed on either the Scrutinized Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum Sector List, or engaged in business operations in Cuba and Syria; and
3. Business Operations means, for purposes specifically related to Cuba or Syria, engaging in commerce in any form in Cuba or Syria, including, but not limited to, acquiring, developing, maintaining, owning, selling, possessing, leasing or operating equipment, facilities, personnel, products, services, personal property, real property, military equipment, or any other apparatus of business or commerce; and
4. If awarded the Contract (or Agreement), the vendor, company, individual, principal, subsidiary, affiliate, or owner will immediately notify the City of Clearwater in writing, no later than five (5) calendar days after any of its principals are placed on the Scrutinized Companies with Activities in Sudan List, the Scrutinized Companies with Activities in the Iran Petroleum Sector List, or engages in business operations in Cuba and Syria.

*Robert C. Fornwalt, Pres.*  
Authorized Signature

ROBERT C. FORNWALT  
Printed Name

PRESIDENT  
Title

KEYSTONE EXCAVATORS, INC.  
Name of Entity/Corporation

STATE OF FLORIDA

COUNTY OF PINELLAS


The foregoing instrument was acknowledged before me on this 16<sup>th</sup> day of June, 2016, by Robert C. Fornwalt (name of person whose signature is being notarized) as the President (title) of Keystone Excavators, Inc. (name of corporation/entity), personally known to me as described herein \_\_\_\_\_, or produced a \_\_\_\_\_ (type of identification) as identification, and who did/did not take an oath.

*Nancy Herg James*  
Notary Public

\_\_\_\_\_  
Printed Name

My Commission Expires: \_\_\_\_\_

NOTARY SEAL ABOVE



**TRUTH-IN-NEGOTIATION CERTIFICATE**

In compliance with the Consultants' Competitive Negotiation Act,

Section 287.055, Florida Statutes, and The Truth in Negotiations Act (TINA),

KEYSTONE EXCAVATORS, INC. hereby certifies  
Contractor

that wage rates, fringe rates and other factual unit costs supporting the compensation  
CM @ RISK SERVICES FOR  
for the CONTINUING CONTRACTS services of CITY OF CLEARWATER  
to be provided under this Agreement, concerning RFQ # 24-16  
are accurate, complete and current as of the time of contracting.

The hereby undersigned representative submits this certification that they are an authorized representative of the proposer who may legally bind the proposer attest to the accuracy of the information:

Robert C. Fornwalt, Pres.  
Authorized Signature  
ROBERT C. FORNWALT  
Printed Name  
PRESIDENT  
Title  
KEYSTONE EXCAVATORS, INC.  
Name of Entity/Corporation

STATE OF FLORIDA  
COUNTY OF PINELLAS

The foregoing instrument was acknowledged before me on this 16<sup>th</sup> day of  
June, 2016, by Robert C. Fornwalt  
(name of person whose signature is being notarized) as the President (title)  
of Keystone Excavators, Inc. (name of corporation/entity), personally known  
to me as described herein, or produced a  
(type of identification) as identification, and who  
did / did not take an oath.

Nancy Herg James  
Notary Public  
Printed Name



My Commission Expires: \_\_\_\_\_  
NOTARY SEAL ABOVE

**AMENDMENT NO. 1**

TO CONSTRUCTION MANAGER AT RISK SERVICES CONTINUING CONTRACT, DATED JUNE 15, 2016,  
BETWEEN KEYSTONE EXCAVATORS, INC. ("Contractor") AND THE CITY OF CLEARWATER ("City")

The City of Clearwater's RFQ #24-16 Construction Management at Risk Services for Continuing Contracts will be for a four (4) year period. This contract will be from Aug 4, 2016 – Aug. 4, 2020 and will be for projects up to \$2,000,000.

**Keystone Excavators, Inc.**

By: *Robert C. Fornwalt, PRES.*

Name: ROBERT C. FORNWALT

Title: PRESIDENT

Date: JULY 13, 2016