



Legislation Details (With Text)

File #: ID#16-2824 **Version:** 1 **Name:** Change Order #1 for Greenlea-Otten Traffic Calming & Stormwater Improvement

Type: Action Item **Status:** Passed

File created: 9/13/2016 **In control:** Public Works

On agenda: 10/5/2016 **Final action:** 10/5/2016

Title: Approve Change Order 1 to David Nelson Construction Co. of Palm Harbor, Florida for the Greenlea-Otten Traffic Calming and Stormwater Improvement Project (10-0003-EN) in the amount of \$685,440, approve a time extension of 30 days, and authorize the appropriate officials to execute same.

Sponsors:

Indexes: **, 2. Economic & Housing Opportunity, 4. Environmental Stewardship

Code sections:

Attachments: 1. Change Order 1 Greenlea Otten TK APPROVED.pdf, 2. Greenlea-Otten.pdf

Date	Ver.	Action By	Action	Result
10/5/2016	1	City Council		

SUBJECT/RECOMMENDATION:

Approve Change Order 1 to David Nelson Construction Co. of Palm Harbor, Florida for the Greenlea-Otten Traffic Calming and Stormwater Improvement Project (10-0003-EN) in the amount of \$685,440, approve a time extension of 30 days, and authorize the appropriate officials to execute same.

SUMMARY:

April 7, 2016, City Council awarded a contract to David Nelson Construction Co. in the amount of \$3,071,486.83 for the Greenlea-Otten Traffic Calming and Stormwater Improvement Project (10-0003-EN).

Change order 1 provides for needed resurfacing of streets in Greenlea-Otten neighborhoods in conjunction with the Greenlea-Otten Traffic Calming and Stormwater Improvement Project while minimizing impact to residents for a new contract total of \$3,756,926.83. Change order 1 also extends the original contract from 435 to 465 days for completion of additional work by 10/4/17.

APPROPRIATION CODE AND AMOUNT:

0315-92277-563700-541-000-0000 \$685,440

Funds are available in capital improvement project 315-92277, Streets & Sidewalks, to fund this change order.