



Legislation Details (With Text)

**File #:** ID#17-3277    **Version:** 1    **Name:** Ratify and confirm change order to Dallas I Construction  
**Type:** Action Item    **Status:** Passed  
**File created:** 2/22/2017    **In control:** Public Works  
**On agenda:** 3/16/2017    **Final action:** 3/16/2017  
**Title:** Ratify and confirm Change Order 2 and Final to Dallas 1 Construction and Development of Thonotosassa, Florida in the amount of \$9,450.00 for CR 193, Grove Circle and Belcher Area Sanitary Sewer Systems (13-0049-UT) and authorize the appropriate officials to execute same.

**Sponsors:**

**Indexes:** \*\*, 2. Economic & Housing Opportunity, 4. Environmental Stewardship

**Code sections:**

**Attachments:** 1. Ratify Confirm CO2 Final CR193 Grove Circle Sewer System Dallas1.pdf

Date	Ver.	Action By	Action	Result
3/16/2017	1	City Council		
3/13/2017	1	Council Work Session		

**SUBJECT/RECOMMENDATION:**

Ratify and confirm Change Order 2 and Final to Dallas 1 Construction and Development of Thonotosassa, Florida in the amount of \$9,450.00 for CR 193, Grove Circle and Belcher Area Sanitary Sewer Systems (13-0049-UT) and authorize the appropriate officials to execute same.

**SUMMARY:**

May 21, 2015, City Council awarded a \$3,048,809.50 contract to Dallas 1 Construction and Development for the CR 193, Grove Circle and Belcher Area Sanitary Sewer Systems (13-0049-UT).

October 6, 2016, City Manager approved Administrative Change Order 1, reducing the contract by \$731,031.20 for a new contract total of \$2,317,778.30 to reflect actual quantities used in the field.

Change Order 2 and Final provides for new sanitary sewer connections at Idlewild / The Mall, an area outside the original scope of the project requiring City Council approval. These connections needed to be installed quickly as part of the septic sewer project to avoid damage from potential sewage backup. Change order increase is \$9,450 for a new contract value of \$2,327,228.30.

**APPROPRIATION CODE AND AMOUNT:**

0315-96630-563800-535-000-0000 \$9,450

Funding is available in Capital Improvement Project 0315-96630, Sanitary Sewer Extension to fund the change order.