



Legislation Text

File #: ID#16-2824, **Version:** 1

SUBJECT/RECOMMENDATION:

Approve Change Order 1 to David Nelson Construction Co. of Palm Harbor, Florida for the Greenlea-Otten Traffic Calming and Stormwater Improvement Project (10-0003-EN) in the amount of \$685,440, approve a time extension of 30 days, and authorize the appropriate officials to execute same.

SUMMARY:

April 7, 2016, City Council awarded a contract to David Nelson Construction Co. in the amount of \$3,071,486.83 for the Greenlea-Otten Traffic Calming and Stormwater Improvement Project (10-0003-EN).

Change order 1 provides for needed resurfacing of streets in Greenlea-Otten neighborhoods in conjunction with the Greenlea-Otten Traffic Calming and Stormwater Improvement Project while minimizing impact to residents for a new contract total of \$3,756,926.83. Change order 1 also extends the original contract from 435 to 465 days for completion of additional work by 10/4/17.

APPROPRIATION CODE AND AMOUNT:

0315-92277-563700-541-000-0000 \$685,440

Funds are available in capital improvement project 315-92277, Streets & Sidewalks, to fund this change order.