
 
STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION 

   

 710-010-04 
 UTILITIES 

04/10 
 

UTILITY WORK ORDER CHANGE NO. 01 

Financial Project ID: 448486-1-56-03 Federal Project ID: N/A 

County: Pinellas  State Road No.: 595 

District Document No: N/A 

Utility Agency/Owner (UAO): City of Clearwater (D.B.A. CGS Energy)  

A.  

 
1. The Agency is hereby authorized to observe the following changes in the plans and/or specifications to the subject Utility  

Agreement, and to perform such work accordingly, further described as:  
Additional funds needed to cover cost of unit price increases during bid reconciliation process  

2.    The items of work covered by this Work Order Change are referenced to an Agreement of record dated 10/24/2025, and no 
Supplemental Agreement is required. 

B.  
 
1.   The Utility Relocation Work is to conform to that shown by the utility adjustment plans as: 
       a.        ATTACHED. 
       b.        INCLUDED IN THE HIGHWAY CONTRACT PLANS. 
 
2.   The cost of this Utility Work is:  
       a.        NONREIMBURSABLE  
       b.        REIMBURSABLE  
                      (1)       Force Account Method 
                      (2)       Lump Sum Method 
                      (3)       Third Party Contract Method 

C.  

 
ESTIMATED COST OF WORK DUE TO THIS CHANGE: 

ITEM NO. ITEM UNIT UNIT 
PRICE 

WORK ELIMINATED (-) ADDITIONAL WORK (+) 

QUANTITY AMOUNT QUANTITY AMOUNT 

1 C.O. #01                   $0.00       $80,369.73 

                                                

                                                

                                                

                                                

                                                

                                                

Sub-Totals............................................................................................... $0.00  $80,369.73 

Net Cost of Construction Changes, this order......................................... $0.00  $80,369.73 

Cost of Construction Changes, previously ordered................................. $0.00  $0.00 

Net Total Cost Construction Changes to Date........................................  $80,369.73 

Contract Amount......................................................................................  $43,374.87 

Estimated Cost of Work Authorized to Date............................................  $123,744.60 

 

 

 

Recommended:        Approved:        Approved:  N/A 

 Date  Date  Date 

     

District Utility Coordinator  District Utility Engineer/Administrator  
Division Administrator 

Federal Highway Administration 

Erin Long  Erin Long  N/A 

Typed Name  Typed Name  Typed Name 

Docusign Envelope ID: F70009E8-3B16-8E02-8217-6B60CD4FAE5C
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Proposal: Proposal Description: SR 586 (CURLEW RD) AND SR 595 (US ALT 19 / BAYSHORE 
BLVD)...

Awarded Vendor: F465639198 WATSON CIVIL CONSTRUCTION, INC.

Project Road Section / Bridge ID Roadway Length (mi) Bridge Length (ft)

44804115201 Road Section ID: 15009000 2.010

44804115601 Road Section ID: 15009000 2.010

44804115602 Road Section ID: 15009000 2.010

44804125201 Road Section ID: 15009000 2.000

44848615201* Road Section ID: 15009000 0.320

Road Section ID: 15020000 0.520

44848615602 Road Section ID: 15009000 0.320

Road Section ID: 15020000 0.520

44848615603 Road Section ID: 15009000 0.320

Road Section ID: 15020000 0.520

Total 10.550 0.000

T7562
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Proposal: T7562 Proposal Description: SR 586 (CURLEW RD) AND SR 595 (US ALT 19 / BAYSHORE 
BLVD)...

Project: 44848615603 Project Description: ALT US 19/SR595/BAYSHORE BLVD AT SR 586/CURLEW 
RD/CAUSEWAY BLVD - ADD THRU LANE(S)

Federal Project: N/A Awarded Vendor: F465639198 WATSON CIVIL CONSTRUCTION, INC.

Line 
# Alt. Item Description Units Qty Price Ext. Amount Flags

Category: 0700 - Utilities

2170 0999 26 LOCAL AGENCY INITIAL 
CONTINGENCY AMOUNT (DO NOT BID) 
- 44848615603

LS 1.000 5,820.00000 5,820.00 F,NPAR
T

2175 1050 16001 UTILITY PIPE,REMOVE & DISPOSE,  0 - 
1.9"

LF 109.000 24.00000 2,616.00

2180 1050 16002 UTILITY PIPE,REMOVE & DISPOSE,  2-
4.9"

LF 24.000 37.00000 888.00

2185 1050 16003 UTILITY PIPE,REMOVE & DISPOSE,  5-
7.9"

LF 2,584.000 42.00000 108,528.00

Category Total 0700 $117,852.00

Project Total 44848615603 $117,852.00

Proposal Total T7562 $27,734,147.38

() - Bid As Lump Sum Item,NPART - Non-Participating Item,F - Fixed Price Item
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