

CHANGE ORDER 1

DATE: March 15, 2016

PROJECT:

2013-2014 Sanitary Sewer and Manhole Rehabilitation -
Sanitary Sewer Cleaning and Televising Inspection

PROJECT NUMBER: 14-0025-UT

PO REFERENCE: ST111379

CONTRACTOR:

Layne Inliner, LLC
14413 62nd Street North
Clearwater, FL

COUNCIL AWARD: February 5, 2015

DATE OF CONTRACT: February 27, 2015

CODE: 0315-96665-563800-535-000-0000

SCOPE OF CHANGE: **THIS CHANGE ORDER ACCEPTS REVISIONS TO THE CONTRACT to increase funding with all unit prices, terms and conditions remaining the same-see attached for details.**

STATEMENT OF CONTRACT AMOUNT

ORIGINAL CONTRACT AMOUNT	\$840,000.00
Change Order 1 - City Council - 4/21/2016	<u>\$ 840,000.00</u>
NEW CONTRACT AMOUNT	<u>\$ 1,680,000.00</u>

ACCEPTED BY:

Layne Inliner, LLC

By: _____ (SEAL)
Mark Harris, Vice President

APPROVED AS TO FORM:

Date: _____

Camilo Soto, Assistant City Attorney

Witnesses (by 2):

George N Cretekos, Mayor

ATTEST:

Rosemarie Call, City Clerk

**Recommended By:
City of Clearwater**

Date: _____

**CITY OF CLEARWATER, in
PINELLAS COUNTY, FLORIDA**

Lan-Anh Nguyen, PE, Project Manager

William B. Horne, II City Manager

Michael D Quillen, PE, City Engineer

Change Order 1 - 2013-14 Sanitary Sewer and Manhole Rehabilitation Sanitary Sewer Cleaning and Televising Inspection

<u>ITEM</u>	<u>DESCRIPTION</u>	<u>UNIT</u>	<u>QTY</u>		<u>UNIT COST</u>	<u>TOTAL COST</u>
Increases:						
1 Sewer Line Cleaning						
a.	Mobilization/Demobilization including Traffic Control on City streets	LS/work assignment	10	\$	0.01	\$ 0.10
b.	Traffic Control on non-City streets	Per Day	20	\$	50.00	\$ 1,000.00
c.	Heavy Cleaning					
	8"-10" Diameter	LF	200,000	\$	0.01	\$ 2,000.00
	12"-15" Diameter	LF	100,000	\$	0.01	\$ 1,000.00
	16"-24" Diameter	LF	50,000	\$	0.01	\$ 500.00
	30"-36" Diameter	LF	1,000	\$	0.01	\$ 10.00
d.	Root Removal					
	8"-10" Diameter	LF	100000	\$	1.00	\$ 100,000.00
	12"-15" Diameter	LF	50000	\$	0.01	\$ 500.00
	16"-24" Diameter	LF	5000	\$	0.01	\$ 50.00
	30"-36" Diameter	LF	5000	\$	0.01	\$ 50.00
e.	Easement access, additional					
	8"-10" Diameter	LF	100,000	\$	0.30	\$ 30,000.00
	12"-15" Diameter	LF	3,000	\$	0.01	\$ 30.00
	16"-24" Diameter	LF	4,000	\$	0.01	\$ 40.00
	30"-36" Diameter	LF	1,000	\$	0.01	\$ 10.00
f.	Tuberculation Cleaning					
	8"-10" Diameter	LF	985	\$	0.01	\$ 9.85
	12"-15" Diameter	LF	1,000	\$	0.01	\$ 10.00
	16"-24" Diameter	LF	1,000	\$	0.01	\$ 10.00
	30"-36" Diameter	LF	1,000	\$	0.01	\$ 10.00
g.		EA	4702	\$	10.00	\$ 47,020.00
2. CCTV pipe and manhole inspection with PACP/CUES Granite XP						
a.	Mobilization/Demobilization including Traffic Control on non-City streets	LS/work	5	\$	0.01	\$ 0.05
b.	Traffic Control on non-City streets	Per day	10	\$	50.00	\$ 500.00
c.	CCTV pipe inspection					
	8"-10" Diameter	LF	200,000	\$	1.25	\$ 250,000.00
	12"-15" Diameter	LF	80,000	\$	2.00	\$ 160,000.00
	16"-24" Diameter	LF	50,000	\$	3.50	\$ 175,000.00
	30"-36" Diameter	LF	3,500	\$	14.00	\$ 49,000.00
d.	Manhole Inspection	EA	50	\$	15.00	\$ 750.00
e.	Smoke Testing	LF	45,000	\$	0.50	\$ 22,500.00
Total Increases:						\$ 840,000.00