

Date 11/07/24

TO: City of Clearwater
 Michael MacDonald
 Director of Marine and Aviation
 25 Causeway Blvd.
 Clearwater, FL

RE: CLEARWATER BEACH MARINA HURRICANE HELENE DOCK

As requested, enclosed is the proposal for repairs to the damaged Fuel Dock caused by hurricane Helene, for a Not to Exceed Price of \$420,360.

Scope of Work:

Additional structural repair work to damaged fuel dock. Work to be performed at a daily crew rate indicated below. Work will be performed up to the below Not to Exceed value.

Cost Detail:

Description	Amount
Dock Repair Crew Labor & Equipment \$18,500/day	\$370,000
Material Allowance	\$ 0
Subtotal	\$370,000
General Conditions (or General Conditions/Supervision/Insurance)	\$27,165
Construction Management Fee	\$ 23,195
Contingency 0 %	\$ 0
Not to Exceed Price	\$420,360

Project Duration shall be approximately 30 calendar days from the date of the Notice to Proceed.


Existing Contract: This proposal is submitted in conjunction with the existing Construction Manager at Risk Services Continuing Contract entered into with the City of Clearwater on 10/03/2024 based on RFQ #51-24.

If GMP Exceeds \$150,000: Per Section III, Article 5.1 of the Contract Specifications, the contractor shall provide to the public entity a certified copy of the recorded bond. Once the City receives a certified copy of the recorded bond, a Notice to Proceed may be issued. Include the attached bond form as well as the Power of Attorney. ***(If GMP is less than \$150,000 a bond is not required.)***
Code: 3327332-546700-D2402

CORPORATE HEADQUARTERS
 202 E. Center Street
 Tarpon Springs, FL 34689
 T (727) 942-2211

NORTHEAST REGIONAL OFFICE
 1500 D Ocean Avenue
 Bohemia, NY 11716
 T (631) 744-6147

NEW YORK CITY OFFICE
 264 West 40th Street, Suite 802
 New York, NY 10018
 T (212) 563-0453



For work performed, invoices shall be submitted to the City of Clearwater, Marine and Aviation Department, Attention: Aaron Braley, P.O. Box 4748, Clearwater, Florida, 33758-4748. Contingency services may be billed only after written authorization is provided by the City to proceed with those services.

CONTRACTOR COMPANY NAME

By: Bill Athanasoulis
Bill Athanasoulis
Executive Vice President

11/7/24
Date

CITY OF CLEARWATER, FLORIDA

Approved as to form:

Attest:

Jerrod Simpson
Assistant City Attorney

By: _____
Rosemarie Call
City Clerk

Countersigned:

Bruce Rector
Mayor

Jennifer Poirrier
City Manager

Date

Date