



Date: August 11, 2022

TO: Mike Lockwood
City of Clearwater
100 S. Myrtle Ave., Suite 200
Clearwater, FL 33756

RE: BayCare Ballpark Marquee Sign Replacement

As requested, enclosed is the proposal for new marquee sign at the BayCare Ballpark submitted in accordance for a Guaranteed Maximum Price of One Hundred Forty Five Thousand Five Hundred Nineteen and xx/100 dollars (**\$145,519.00**)

Scope of Work:

Construction Manager At Risk (CMAR) shall retain a subcontractor capable of the sign replacement at the BayCare Ballpark

Detail Scope of Work shall include all labor, equipment, design, permitting, materials and insurance to performed but not limited to the following:

1. Product – Daktronics GT6x-108X540-10-RGB-2V Galaxy
2. Outdoor Electronic Message Center – GT6x Series
3. LED Color: RGB-281 Trillion Colors
4. Display Configuration: 2V- two one sided display
5. Daktronics Verizon Modem, 4G, Ethernet
6. Requires Daktronics Verizon Cellular Data Plan
7. Venus Control Suite Basic 10 Year Subscription
8. Start Date: 155 days to complete from Notice to Proceed (manufacturer is indicating 20 weeks for delivery)
9. Remove and dispose of old sign
10. Install sign
11. Hookup to existing electrical
12. Clean work areas.
13. Inspect and test sign operation
14. Provide a five-year written warranty for parts and labor.
15. Upon completion a preliminary walkthrough shall be conducted with the CMAR and the Owner a punch list of deficiencies shall be developed by the Owner. CMAR shall have employees available during the walkthrough to address any deficiencies during the walkthrough.



Cost Detail:

Description	Amount
Marquee signs replacement work per the above scope of work includes mobilization, demolition, labor, equipment, materials and insurance.	\$108,700.00
Surety Performance Bond N/A	\$0
CMAR General Conditions and Fees	\$23,590.00
Subtotal of Lines 1 - 3 Above	\$132,290.00
Contingency 10%	\$13,229.00
Grand Total	\$145,519.00

Project Duration shall be 15 calendar days from **start of construction**.

Existing Contract: This proposal is submitted in conjunction with the existing Construction Manager at Risk Services Continuing Contract entered into with the City of Clearwater on **September 23, 2020**, based on **RFQ #40-20**.

If GMP Exceeds \$150,000: Per Section III, Article 5.1 of the Contract Specifications, the contractor shall provide to the public entity a certified copy of the recorded bond. Once the City receives a certified copy of the recorded bond, a Notice to Proceed may be issued. Include the attached bond form as well as the Power of Attorney. *(If GMP is less than \$150,000 a bond is not required.)*

For work performed, invoices shall be submitted to the City of Clearwater, Parks and Recreation Department, 100 S. Myrtle Avenue, Suite 120, Clearwater, Florida, 33756. Contingency services may be billed only after written authorization is provided by the City to proceed with those services.

J. O. DeLotto & Sons, Inc.

By: 

Darrin Thomson
Vice President

August 12, 2022

Date



CITY OF CLEARWATER, FLORIDA

Approved as to form:

Attest:

Owen Kohler
Assistant City Attorney

By: _____
Rosemarie Call
City Clerk

Countersigned:

Frank Hibbard
Mayor

Jon Jennings
City Manager

Date

Date