



Change Order

The undersigned hereby enter into an agreement with Unified Restoration Services LLC, DBA **SERVPRO of Central St. Petersburg/Pinellas Park**, to change the work being done under the Reconstruction Work Authorization and Contract, dated 11/3/24, as follows:

Customer City of Clearwater Risk Managemt

1. Replacing entire fire alarm, adding and moving sprinkler head.
2. Tile costing more that xactimate pricing
3. _____
4. _____
5. _____
6. _____
7. _____
8. _____
9. _____
10. _____

The total Cost for the above mentioned work is:

Add to Original:	<u>\$254,025.11</u>
Deduct from Original:	_____
New Contract Total:	<u>\$1,022,171.00</u>

If the above-mentioned sum is an **additional** charge, it **shall be due immediately** and prior to any services being started. If the above sum is a credit, it shall be deducted from the final contract payment or from the insurance loss draft, whichever the case may be.

Address 25 Causeway Blvd Clearwater Beach 33767
FL, _____

Customer Signature

Date

Rob Gruver

Provider Signature

Date

This Change Order becomes part of and is incorporated into the existing agreement. All provisions of the original agreement documents remain unchanged and remain in full force and effect, except as specifically modified by this Change Order and written and signed Change Orders. The time for completion of the above-cited work may extend the final expected completion date.