

Administrative Change Order 1

DATE: January 27, 2025

PROJECT:

PROJECT NUMBER: 19-0045-EN

2021 Roadway Resurfacing

PO REFERENCE: 21000372

CONTRACTOR:

COUNCIL AWARD: December 3, 2020

Gator Grading & Paving LLC
2704 105th Street East
Palmetto, FL

DATE OF CONTRACT: December 18, 2020

CODE: ENRD180004-CONS-CNSTRC

SCOPE OF CHANGE: This Change Order Accepts Revisions to the Contract extends the contract 90 calendar days to provide repairs of damage caused by Helene.

STATEMENT OF CONTRACT AMOUNT

| | |
|-------------------------------------|------------------------|
| ORIGINAL CONTRACT AMOUNT | \$ 2,550,000.00 |
| Admin Change Order 1 - City Manager | \$ - |
| NEW CONTRACT AMOUNT | \$ 2,550,000.00 |

ACCEPTED BY:

Gator Grading & Paving LLC

By: W. E. Hicks (SEAL)
William E Hicks, VP/COO

Date: 1/30/2025

Witnesses:

APPROVED AS TO FORM:

Jerrod Simpson,
Sr. Assistant City Attorney

ATTEST:

Rosemarie Call,
Rosemarie Call,

Date: 2/6/25



CITY OF CLEARWATER, in
PINELLAS COUNTY, FLORIDA

Jennifer Poirrier,
City Manager

Recommended By:
City of Clearwater

Annabella C. Hullen
Annabella Hullen, PE, Project Manager

Tara Kivett
Tara Kivett, PE, City Engineer