

**NOTICE TO PROCEED**

---

Owner:	City of Largo	Owner's Contract No.:	24-B-784
Contractor:	Keystone Excavators, Inc.	Contractor's Project No.:	
Engineer:	Land & Water Engineering Science, Inc.	Engineer's Project No.:	
Project:	Esquire Manor/Whispering Pines Manor/Lake Breeze Estates Roadway and Drainage Improvements	Contract Name:	

Effective Date of Contract: January 5, 2024

---


**TO CONTRACTOR:**

Owner hereby notifies Contractor that the Contract Times under the above Contract will commence to run on **May 1, 2024**. *[see Paragraph 4.01 of the General Conditions]*

On that date, Contractor shall start performing its obligations under the Contract Documents. No Work shall be done at the Site prior to such date. In accordance with the Agreement, the number of days to achieve Substantial Completion is **300**, and the number of days to achieve readiness for final payment is **360**.

Before starting any Work at the Site, Contractor must comply with the following: Contractor may start the project submittal process prior to the May 1, 2024, start of Work at the Site date.

---

Owner:	City of Largo
	
	Authorized Signature
By:	Norm Shaw
Title:	Construction Manager
Date Issued:	03/14/2024

Copy: Engineer