

**Owner Change Directive #2 TS Debbie Damage to North Dock**



DATE: 8/23/24

Owner: City of Clearwater  
 Project: Idalia Repairs and Hurricane Hardening Clearwater Sailing Center  
 Location: Multiple  
Clearwater, FL

PO # 24000725

Contractor: Khors Construction Inc.  
 Address: 6251 44th St N., Ste 1909  
 City/state: Pinellas Park, FL 33781

We hereby agree to the change(s) or additional work specified below:

	Unit	QTY.	\$/Unit	Total
Re-Building of floating North Floating Dock due to damage from TS Debbie. 1. Broken piling will be either extracted or cut off at break by underwater diver. 2. Depending on which happens above will determine which new piling guide will be installed. 3. Remove the existing damaged through rods and replace them with new ones. 4. Remove and replace one 4' x 12" pressure treated end cap with SS anchors. 5. Use Bellingham concrete patch kit to repair any chips in the concrete floats and one wear spot. 6. If piling can be extracted credit (\$2,600.00) back to owner.	LS	1	\$ 32,000.00	\$ 32,000.00
CMAR FEE, Supervision, General Conditions, Administration work associated with changes in project scope.	LS	1	\$ 8,000.00	\$ 8,000.00
<b>Change Order Total</b>				<b>\$ 40,000.00</b>

Previous changes	\$ -
Original Billable Contract Amount:	\$ 125,751.25
Revised Billable Contract Total:	\$ 125,751.25
Original Contingency	\$ 12,575.13
Utilized Contingency	\$ 40,000.00
Remaining Contingency	\$ (27,424.87)

8/27/24

Signature (Owner)

Date:

THE ABOVE PRICES AND SPECIFICATIONS OF THIS CHANGE ORDER ARE HEREBY  
 ACCEPTED. ALL WORK TO BE PERFORMED UNDER THE SAME TERMS AND CONDITIONS  
 AS SPECIFIED IN THE ORIGINAL AGREEMENT UNLESS OTHERWISE SPECIFIED.

*KORI KHORSANDIAN*

Signature (Contractor)

8/25/24

Date of Acceptance

