

## Draft Annual Action Plan Schedule

**January 22, 2026** Kick-Off Meeting w/Wade Trim (Virtual Meeting via MS Teams)

**January 30, 2026** Final Project Schedule Due to City Staff [Wade Trim]

**February 4, 2026** Public Notice of Funding Availability (NOFA)/Project Application Period Begins [City Staff]

**February 13, 2026** Technical Assistance Meeting w/Non-Profits and Subrecipients [City Staff/Wade Trim]

**March 4, 2026** Project Application Period Ends [City Staff]

**March 4 - 6, 2026** City Staff Reviews & Sends Applications to TRC

**March 13, 2026** Technical Review Committee Meeting #1 [City Staff]

**March 17, 2026** NAHAB Regular Meeting – Kick-Off & Applicant Presentations [City Staff] (Agenda deadline February 27, 2026)

**March 20, 2026** Technical Review Committee Meeting #2 [City Staff]

**April 14, 2026** NAHAB Regular Meeting – Budget Allocations [City Staff]

(Agenda deadline March 23, 2026)

**April 20, 2026** Action Plan Budget Allocations, Due to Wade Trim [City Staff]

**May 15, 2026** Draft of Annual Action Plan Submittal to City [Wade Trim]

**May 21, 2026** Deadline to Submit Notice for 30-Day Public Comment Period & NAHAB & City Council Public Hearings to Newspaper [City Staff – Assumes newspaper deadline is Thursday before run date]

Version: 01/22/2026 (Rev1) 3 of 3

**May 27, 2026** Notice for 30-Day Public Comment Period & NAHAB & City Council Public Hearings Runs in Newspaper [City Staff – Assumes Wednesday run date]

**May 27, 2026** 30-Day Public Comment Period Begins

**June 25, 2026** Deadline to Provide Materials for NAHAB Meeting & City Council Agenda Packet & **Advance Coordination Re: Signed SF-424 & Certifications** [City Staff]

**June 27, 2026** 30-Day Public Comment Period Ends

**July 14, 2026** NAHAB Meeting (Final) – Public Hearing [City Staff]

(Agenda deadline June 25, 2026 – 3 days prior internal)

**July 16 (Aug. 6)** City Council Meeting (Final) – Public Hearing [City Staff]

(Agenda deadline July 1, 2026 – 3 days prior internal)

July 30, 2026 SF-424 Forms and Certifications Signed and Scanned [City Staff]

July 31, 2026 Annual Action Plan Finalized / IDIS Entry Completed [Wade Trim]

August 16, 2026 Deadline for Submittal to HUD (Deadline Date TBD by HUD Notice)