



APPENDIX A - PROJECT SCHEDULE
Five-Year (2025-2029) Consolidated Plan & Annual Action Plan

January 2025 Kick-Off Meeting

Jan.-Feb. 2025 **Public Participation**
 (Noticed via Newspaper, Library/Community Centers/Neighborhoods, and Website/Social Media)

- January 22, 2025 Updated Citizen Participation Plan, Submittal to City;
Newspaper Notice/Online Community Survey published
- Feb. 10-14, 2025 Community Meeting #1 – Lake Bellevue
- Feb. 10-14, 2025 Community Meeting #2 – North Greenwood
- Feb. 10-14, 2025 Community Meeting #3 – Mid-City (Citywide Low/Mod)

NOFA & Application Period

- January 28, 2025 NAHAB Regular Meeting – Kick-Off [City Staff]
- January 29, 2025 Publish Notice of Funding Availability (NOFA) /
 Project Application Period Begins [City Staff]
- February **TBD**, 2025 Combination Application Workshop & Community
 Meeting #4 – w/Non-Profits and Sub-Recipients
 [City Staff / Wade Trim]
- February 28, 2025 Project Application Period Ends [City Staff]
- February 28, 2025 Online Community Survey ends

March-May 2025 **Allocations, Strategic Plan & Action Plan**

- March 12, 2025 Strategic Plan Goals-Setting Meeting
- March 19, 2025 Technical Review Committee Meeting #1 [City Staff]
- April 8, 2025 NAHAB Regular Meeting – Applicant Presentation [City
 Staff]
- April 16, 2025 Technical Review Committee Meeting #2 [City Staff]
- April 25, 2025 Draft of The Process, Needs Assessment, Market
 Analysis, and Strategic Plan Sections, Submittal to City
- April 29, 2025 Staff Review/Recommended Allocations [City Staff]
- May 13, 2025** **NAHAB Public Hearing – Budget Allocations**
[City Staff]

May 16, 2025 Action Plan Budget Allocations Due to Wade Trim
[City Staff]

May 23, 2025 Draft of Annual Action Plan Section, Submittal to
City

June 2025

30-Day Comment Period

May 28, 2025 Deadline to Submit Notice for 30-Day Public
Comment Period & NAHAB & City Council Public
Hearings to Newspaper [City Staff]

June 4, 2025 Notice for 30-Day Public Comment Period &
NAHAB & City Council Public Hearings Runs in
Newspaper [City Staff]

June 8, 2025 “30-Day Public Comment Period” Begins

July 2025

NAHAB Approval & City Council Adoption

July 1, 2025 Deadline to Provide Info for NAHAB Meeting & City
Council Agenda Packet [City Staff]

July 7, 2025 “30-Day Public Comment Period” Ends

**July 8, 2025 NAHAB Meeting (Final) – Public Hearing [City
Staff]**

**July TBD, 2025 City Council Meeting – Public Hearing [City
Staff]**

July 31, 2025 Final Plan Submittal to City

August 2025

Final Plan Submittal to HUD (Prior to August 16, 2025)

August 1, 2025 Scanned Copies of Original Signed Forms,
Certifications for HUD [City Staff]

August 16, 2025 Deadline for Submittal to HUD

October 1, 2025

Program Year Begins