

1. Complete the Master Plan for Coachman Park and the Bluff west of Osceola
2. Next step in the Master Plan implementation (not sure what it would be)

The *Imagine Clearwater* Master Plan was approved by Council on February 21, 2017. Plan implementation thus far includes RFQ/selection of Library Activation Consultant, Williamson Dacar Associates, on June 14, 2017, whose scope of work was approved by Council on August 3, 2017. Council also approved on August 3, 2017, the ordinance establishing the November 2017 charter referendum question and on September 18, 2017, a resolution for submission of the special act to our legislative delegation. The RFP is complete and selection process underway for a park design consultant. Presentation of the consultants short-list for Council ranking is scheduled for October 16, 2017.

For *Imagine Clearwater* implementation work in the Downtown Plan revisions, see #4, below.

3. Complete the US 19 Development Plan implementation

The US 19 Corridor Plan was fully adopted for implementation with the last component, zoning amendments for signage, adopted by City Council on June 1, 2017. Promotional and marketing components are now assigned to and underway by Economic Development.

4. Complete the Downtown Redevelopment Plan revision to include adoption by the County as needed

The adoption process for the *Downtown Plan* amendments remains scheduled to begin in November 2017. A status summary and request for Council direction on the amendments was provided at the July 17, 2017 Council Worksession. The land use plan and text amendments are currently scheduled for Council consideration on first readings in January 2018. As required for consistency, the zoning text amendments will follow. (Staff's schedule is attached)

5. Complete the Sustainability Study with an approved action plan

The Florida Department of Economic Opportunity (DEO) Resiliency Pilot Grant work was completed by the city and the consultant, but the draft report remains under review by DEO. An executive summary of the draft vulnerability report was presented to Council at the April 25, 2017 Special Meeting.

In related, but separate work, the City received a grant extension from DEO for completion of amendments to the Clearwater Comprehensive Plan Coastal Management Element, addressing the statutory requirements for the 2015 Peril of Flood Florida Senate Bill 1094. Those amendments were adopted by Council on first reading on August 16, 2017. Second reading will follow state review.

6. Achieve Bicycle Friendly City Designation

City Council directed this action as a priority in August 2016, but revisited the subject with staff earlier this year. On May 15, 2017, City Council was provided an update on the City's transportation work program including the first priority of a Complete Streets Policy as being necessary before applying for the Bicycle-Friendly City Designation. Council just approved funding in the FY 2017-2018 Budget to

support the preparation of a Complete Streets Policy/Manual. The consultant selection process will begin in October 2017.

7. Complete the Druid Trail from Glen Oaks to the Progress Energy Trail

The completion date previously reported for this Druid Road Trail section was July 2017. However, the project was delayed waiting for FDOT to review and approve the proposed Druid Trail Construction & CEI Contract, which is required because of the grant funds. Council approval is now scheduled for October 19, 2017.