

SUBJECT/RECOMMENDATION:**..Title**

Provide an Update on the SPC project.

..Body**SUMMARY:**

A timeline has been attached, showing when the sculpture should be completed by along with pictures from the now completed site.

EXHIBIT B**SCHEDULE OF PERFORMANCE OF SERVICES AND PAYMENT**

June 2018	Finalize and sign contract Initiate invoice to City of Clearwater
June 2018	First dispersal of funds to artist \$20,000.00 (33.3% of artist budget)
July 2018 – August 2018	Begin full-scale design concept
August 2018 – September 2018	Finalize design concept with City review
August 2018	Second dispersal of funds to artist \$20,000.00 (33.3% of artist budget)
October 2018	Install completed artwork at Morningside Recreation Center Third dispersal of funds to artist \$20,000.00 (33.3% of artist budget)
October 2018	Award remaining project contingency to artist, if available Not to exceed 7% of project budget





