SCHEDULE

Clearwater Comprehensive Plan Update 14-Aug-20

		2020		2021												2022							
	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug
TASK 1. PROJECT START UP																							
Kick-Off Meeting																							
Project Schedule & Management																							
Outreach & Engagement Plan																							
Web Site Development																							
TASK 2. DATA & ANALYSIS																							
Socio-Economics & Demographics																							
Land Use & Urban Form																							
Housing Affordability & Availability																							
Sustainability/Resiliency																							
Mobility																							
Policy Context																							
Annotated Outline and Template for Plan & Plan Elements																							
Planning Context Summary Report																							
TASK 3. VISIONING & PLANNING FRAMEWORK																							
Outreach & Engagement Activities																							
Vision Statement & Preliminary Framework Report																							
Vision & Framework Review & Finalization																							
TASK 4. PLAN DRAFTING																							
Drafting of Plan Elements																							
Preliminary Executive Summary																							
Outreach & Engagement Activities																							
TASK 5. PLAN REFINEMENT & ADOPTION																							
Work Sessions with City Council/CDB																							
Plan Review & Refinement																							
Plan Adoption																							
Plan Publication																							