



Legislation Details

File #: ID#20-7722 **Version:** 1 **Name:** Approve Change Order 1 to 2019 City Seawalls Project (19-0021-EN)
Type: Action Item **Status:** Withdrawn
File created: 4/17/2020 **In control:** Public Works
On agenda: 5/18/2020 **Final action:** 5/18/2020

Title: Approve Change Order One to Waterfront Engineering, Inc., of Tampa, FL, for \$51,469 for the 2019 City Seawall Project (19-0021-EN), increasing the contract from \$254,710.50 to \$306,179.50, and authorize the appropriate officials to execute same. (consent)

Sponsors:

Indexes: **, 2. Economic & Housing Opportunity, 4. Environmental Stewardship

Code sections:

Attachments: 1. Change Order 1 2019 City Seawalls.pdf, 2. 2019 City Seawalls_19-0021-EN_2_2.pdf

| Date | Ver. | Action By | Action | Result |
|-----------|------|----------------------|--------|--------|
| 5/18/2020 | 1 | Council Work Session | | |
| 5/7/2020 | 1 | City Council | | |
| 5/4/2020 | 1 | Council Work Session | | |