



Legislation Details

File #: ID#18-5534 **Version:** 1 **Name:** Clearwater Harbor Marina Wave Attenuator Replacement Change Order
Type: Action Item **Status:** Consent Agenda
File created: 12/26/2018 **In control:** Marine & Aviation
On agenda: 1/17/2019 **Final action:**
Title: Approve Kokolakis Contracting Change Order 2 in the amount of \$57,353.08 and Erickson Consulting Engineers (ECE) Supplemental Work Order 2 in the amount of \$21,200.00 for the Clearwater Harbor Marina Wave Attenuator Replacement Project (18-0001-MA) and authorize the appropriate officials to execute same. (consent)

Sponsors:

Indexes:

Code sections:

Attachments: 1. ECE_Sup2.pdf, 2. CO#2_KOKO.pdf

Date	Ver.	Action By	Action	Result
1/14/2019	1	Council Work Session		