



Legislation Details (With Text)

File #: ID#20-7722 **Version:** 1 **Name:** Approve Change Order 1 to 2019 City Seawalls Project (19-0021-EN)
Type: Action Item **Status:** Withdrawn
File created: 4/17/2020 **In control:** Public Works
On agenda: 5/18/2020 **Final action:** 5/18/2020
Title: Approve Change Order One to Waterfront Engineering, Inc., of Tampa, FL, for \$51,469 for the 2019 City Seawall Project (19-0021-EN), increasing the contract from \$254,710.50 to \$306,179.50, and authorize the appropriate officials to execute same. (consent)

Sponsors:

Indexes: **, 2. Economic & Housing Opportunity, 4. Environmental Stewardship

Code sections:

Attachments: 1. Change Order 1 2019 City Seawalls.pdf, 2. 2019 City Seawalls_19-0021-EN_2_2.pdf

Date	Ver.	Action By	Action	Result
5/18/2020	1	Council Work Session		
5/7/2020	1	City Council		
5/4/2020	1	Council Work Session		

SUBJECT/RECOMMENDATION:

Approve Change Order One to Waterfront Engineering, Inc., of Tampa, FL, for \$51,469 for the 2019 City Seawall Project (19-0021-EN), increasing the contract from \$254,710.50 to \$306,179.50, and authorize the appropriate officials to execute same. (consent)

SUMMARY:

September 5, 2019, City Council approved a construction contract for repairs at eight locations: five on Island Estates, two at street ends on the intercoastal, and one at the Betty Lane bridge over Stevenson Creek. Repairs include replacement of seawall caps and anchors, installation of secondary tiebacks, drain installation, cleaning of seawall joints, and hydraulic grout installation.

Change Order One is for repairs of an additional seawall location on Hamden Drive and 3rd Street. Proposed repairs include installation of drains, cleaning and sealing vertical joints, and filling voids along approximately 100 feet of seawall.

Staff requests to continue the item to determine impact if the contract was amended to raise the sea walls by one foot.

APPROPRIATION CODE AND AMOUNT:

ENGF180006-CONS-CNSTRC

Funds are available in capital improvement project ENGF180006, Citywide Docks and Seawalls, to fund this change order.