Spectrum/Carpenter Complex
Expansion/Renovation
Update - July 15, 2019
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July 15 - Council Update

All deliverables have been provided to Pinellas County
as part of their review

Once funding agreements among the City of
Clearwater, Pinellas County and the Philadelphia
Phillies have been reached, this project can be
certified by state officials of the Department of
Economic Opportunity (DEO) to receive state funding
% * Staff has begun working to update the state
i application for submittal
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Clearwater Complex History
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* Opened in 2004 .

* Philadelphia Phillies = $15.5 million Capltal
Contribution since 2003

* City of Clearwater = $9.9 million

Carpenter Complex

* Opened in 1967

* Philadelphia Phillies = $ 3 million Capital
Contribution during 16 seasons

* City of Clearwater = $ 6.4 million Capital |
Contribution during 16 seasons
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Project Costs
» Total estimated project cost is $79.7M

» Spectrum Field estimated project cost $40-45M
» Carpenter Complex estimated $35-40M
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. State of FIor|d - Departme
of Economic Opport_ nity<~ /
$20M ($13.7M bondec _. | ﬂ
present value) ol :

 Philadelphia Phillies - S10M
and all cost overruns of

$79.7M total project cost

e City of Clearwater - $16M in
“Penny for Pinellas” tax
funding

* Pinellas County — TDT funds in
the amount of S40M




e State - $8.2 Million
e County - $8.2 Million
e City - $16.3 Million
* Team - $18.5 Million

gree

O Eﬁr]L.lflf-:lTE'l'lfol ) ) f ( : Ll'llcs l‘

o UL 2 s Tire & Aute

S

“‘A‘_ . ¥ 5 ¥ v r m
& Jetershurg Y BT

W = =
'__..":*f-
"B
+
3

[ . f
”"J.ﬁ.f



¢ *County- $48.2 Million
' e City- $32.7 Million
* Team- $28.5 Million*

* Grand Total Combined-$131.3 Million
*Plus all overruns for proposed project




Status of Current Work

Design through construction drawings with budget
estimates have been completed at Carpenter Complex

Currently working towards bringing General Contractor
at Risk on board for Carpenter Complex

Populous has been hired and working on design concept
for Spectrum Field



Questions?
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