AGREEMENT NO. 15C00000019

SECOND AMENDMENT
TO AGREEMENT BETWEEN THE _
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT
AND
CITY OF CLEARWATER
FOR
HILLCREST BYPASS CULVERT (N632)

This SECOND AMENDMENT effective upon execution by both parties, by and between the
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT, a'public corporation of the State
of Florida, whose address is 2379 Broad Street, Brooksville, Florida 34604- 65899, hereinafter
referred to as the "DISTRICT," and GITY OF CLEARWATER, a muticipal corporatlon of the
State of Florida, whose address is 112 Osceola Avenue, Clearwater Florida 33756, hereinafter
referred 1o as the "CITY."

WITNESSETH:

WHEREAS, the DISTRICT and the CITY entered into an agreement effective October 1, 2014,
as amended August 29, 2017 (Agreement No. 15C00000019) hereinafter referred to as the
“Existing Agreement” for design, permitting, and construction of a box culvert from under
Browning Street to the north side of Jeffords Street to reduce structure floading. This. project
was identified in the Stevenson Creek Watershed Management Plan, which was prepared by
the CITY with the DISTRICT’'S cooperative funding and participation, heremafter referred to as
the "PROJECT"; and

WHEREAS, the parties hereto wish to amend the Existing Agreement to extend the contract
period, update contract language applicable to the DISTRICT'S cooperatively funded projects,
and modify the Project Schedule.

NOW THEREFORE, in consideration of the mutual terms, covenants and conditions contained
herein, the parties hereby mutually agree to amend the Existing Agreement as follows:

1. The Contract Period Paragraph is hereby amended to extend the expiration date of
October 31, 2019 to August 31, 2020.

2. The Scrutinized Companies Paragraph is hereby replaced in its entirety with the following:

22. SCRUTINIZED COMPANIES,

Pursuant to Section 287.135, F.S., a company that, at the time of bidding or
submitting a proposal for a new contract or renewal of an existing contract, is on the
Scrutinized Companies that Boycott Israel List, created pursuant to Section
2154725, F.S,, oris'engaged in a boycott of Israel; is on the Scrutinized Companies
with Activities in Sudan List or the Scrutinized Companles with Activities in the Iran
Petroleum Energy Sector List, created pursuant to Section 215.473, F.S.; or is
engaged in business opE’ratioh__S-. in Cuba or Syria, is ineligible to, and may not bid on,
submit a proposal for, or enter into or renew a contract with an agency or local

Page 10f 3



governmental entity: for goods or services of $1 million or more: By signing: this
Agreement, CITY certifies that it is not participating in a boycott of Israel, is not on
any of the aforementioned lists, and it does not have business operations in Cuba or
Syria. The CITY agrees to notify the DISTRICT if placement on any of the
aforementioned lists occurs or if CITY is engaged in.a boycott of Israel or has
business operations in Cuba or Syria. The DISTRICT may terminate this Agreement
if the CITY is found to have submitted a faise certification; has been placed on the
Scrutinized Companies that Boycott Israsl List, or is engaged in a boycott of Israel;
has been placed on the Scrutinized Companies with Activities in Sudan List or the
Scrutinized Companies with Activities in-the Iran Petroleum Energy Sector List; or
has been engaged in business operations in Cuba or Syra. If the DISTRICT
determines CITY submitted a false certification, the DISTRICT may bring a civil
action against the CITY which may result in a p_enalty equal to the greater of $2
million or twice the amount of this Agreement-and all reasonable attorneys’ fees and

costs.

3. The Project Schedule section set forth in Exhibit “A” is hereby replaced in its entirety with

the following:
DESCRIPTION DATE
Start Design and Permitting February 7, 2015
30% Design Complete April 30, 2015

60%. Design Complete

August 7 ,2015

90% Design Complete

February-22, 2016

Complete Design & Permitting

May 13, 2016

Adveriise Project

June 1, 2018

Bidding and. Contractor Selection Complete

August 13, 2018

Start Construction

December 31, 2018

Finish Construction

January 6, 2020

Record Drawings Complete

March 31, 2020

Additional task deadlines contained in the performance schedules of any consuitant and

contractor contracts will be incorporated herein by reference.

4. The terms, covenants and conditions set forth in the Existing Agreement that have not
heen specxﬂca]ly amended herein, will continue in existence, are hereby ratified, approved

and confirmed, and will remain binding upon the parties hereto
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IN WITNESS WHEREOF, the parties hereto, or their lawful representatives, have executed
this SECOND AMENDMENT on the day and year set forth next to their signatures below.

SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT

By:
Jennette M. Seachrist, P.E. Date
Director, Resource Management Division

CITY OF CLEARWATER

By:
Date
Name:
Title:
Authorized Signatory
SECOND AMENDMENT
TO AGREEMENT BETWEEN THE
SOUTHWEST FLORIDA WATER MANAGEMENT DISTRICT
AND
CITY OF CLEARWATER
FOR

HILLCREST BYPASS CULVERT (N632)
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